Schedule of Values

revised 2/16/2021

SFB AW 200-18

SCHEDULE OF VALUES

FOR ADJACENT WAYS VALIDATION

Instructions: 1. Please enter the information requested in Rows 5-9 in the Blue cells below.
2. Based on the source of funding (On-Site Adjacent Ways, Off-Site Adjacent Ways or
District Cost) enter the cost of each item in the schedule below. Allowable On-Site Adjacent
Ways, Off-Site Adjacent Ways and District Cost items are in Orange. Excluded On-Site
Adjacent Ways items are Gray and are intentionally locked.

School District

Tolleson UHSD - Sierra Linda HS

County||Maricopa
SFB Adjacent Ways ID Number(|#2567
Architect Name
Contractor Name|[Ace Asphalt
District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Divl GENERAL REQUIREMENTS
01 45 23 | testing and inspecting
015000 | tempory facilites
015619 | dustcontrol
015713 | track off pads
Division 1 total $0.00 $0.00 $0.00
Div2 EXISTING CONDITIONS
022113 | survey $800.00 $800.00
024113 | site demolition/removal $13,131.71 $8,643.69
02 6000 | soil treatment $6,050.00
Division 2 total $19,981.71 $9,443.69 $0.00
Div3 CONCRETE
03 0000 | footings/walls
030000 | building
03 20 00 rebar
033053 | slabs
033500 | sealed floors
03 40 00 precast concrete
Division 3 total $0.00 $0.00 $0.00
Div4 MASONRY
04 00 00 masonry walls
04 00 00 | masonry columns
04 05 19 rebar
04 2200 | site masonry
04 22 00 block fencing
04 43 00 stonework
Division 4 total $0.00 $0.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways |
Div5 [METALS
05 00 00 miscellaneous steel
05 10 00 structural steel
05 30 00 metal decking
05 51 00 stairs
05 70 00 architectural steel
Division 5 total $0.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure
06 1500 | wood decking
06 20 00 | finish carpentry
06 40 00 millwork/casework
06 60 00 | plastic/glass fiber
Division 6 total $0.00 $0.00 $0.00
Div7 |THERMAL/MOISTURE
07 10 00 | waterproofing/dampproofing
07 20 00 | building insulation
072100 | foam roof
07 25 00 weather barrier
07 3100 | roof shingles
07 32 00 roof tiles
07 50 00 | membrane roofing
07 60 00 metal roof
07 60 00 | general sheet metal
07 72 00 roof accessories
07 81 00 | sprayed fireproofing
07 84 00 | firestopping
07 9500 | roof expansion joint
079200 | joint sealants
Division 7 total $0.00 $0.00 $0.00
Div 8 |OPENINGS
8110 00 doors & frames
08 33 00 overhead doors
08 40 00 | storefronts
08 44 00 curtain walls
08 50 00 | windows
08 60 00 | skylights
08 70 00 hardware
087113 automatic doors
08 7900 | knox box
088000 | glass & glazing
Division 8 total $0.00 $0.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways |
Div9 |FINISHES
09 24 00 | stucco/EIFS systems
09 20 00 interior metal studs/gypsum board
09 22 00 | exterior metal stud framing
09 2300 | decorative plaster
09 51 00 | acoustical ceilings
09 31 00 ceramic tile
09 65 00 resilient flooring
09 68 00 carpet
09 64 00 | wood floors
09 67 00 epoxy
09 8000 | sound panels
09 90 00 painting
09 77 00 | fiberglass reinforced panels
Division 9 total $0.00 $0.00 $0.00
Div 10 |[SPECIALTIES
1011 00 | visual display boards
101400 | signage
102113 | toilet partitions & accessories
1021 23 | cubicle track & curtain
10 22 26 | operable partitions/walls
1026 00 | wall protection
1044 00 | fire exttinguishers & cabinets
10 50 00 lockers
1056 13 | storage shelving
107300 [ shelters
1073 13 awnings
107313 | canopy/ramada
107500 | flagpoles
Division 10 total $0.00 $0.00 $0.00
Div 11 [(EQUIPMENT
111616 | floor safe
1141 00 kitchen equipment
1151 00 library equipment
1152 00 | audio/visual equipment
115213 projection screens
115313 | fume hoods
11 61 43 | stage curtain/equipment
1166 00 | sports/PE equipment
11 68 00 playground equipment
11 68 23 | site basketball courts
1168 33 ballfield backstop
1168 33 | sports fields
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Division 11 total $0.00 $0.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways |
Div 12 [FURNISHINGS
122000 | window coverings
123100 metal casework
12 32 16 plastic laminate casework
12 61 00 | auditorium seating
1293 13 bike racks
12 93 23 trash enclosures
Division 12 total $0.00 $0.00 $0.00
Div 13 [SPECIAL CONST
130000 | equipment/storage enclosures
131100 swimming pools
133416 bleachers
1334 19 metal buildings
Division 13 total $0.00 $0.00 $0.00
Div 14 [CONVEYING
14 00 00 material handling
142000 | elevators
14 42 00 wheelchair lifts
Division 14 total $0.00 $0.00 $0.00
Div 21 [FIRE SUPPRESSION
211000 | fire protection/sprinklers
Division 21 total $0.00 $0.00 $0.00
Div 22 [PLUMBING
221100 | supply piping
221300 | waste water piping
223100 | water treatment (softner)
22 3200 | water treatment (filtered)
223500 | water heaters
22 42 00 plumbing fixtures
Division 22 total $0.00 $0.00 $0.00
Div 23 [MECHANICAL
2307 13 mechanical insulation
235000 | HVAC - central plant (cooling)
23 60 00 HVAC - central plant (heating)
2376 00 HVAC - evaporative
23 80 00 HVAC - package units
238126 | HVAC - split system
Division 23 total $0.00 $0.00 $0.00
Div 25 |[INTEGRATED AUTOMATION
255000 EMS
Division 25 total $0.00 $0.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways |
Div 26 [ELECTRICAL
26 10 00 site electrical
26 10 00 electrical
26 30 00 generators
26 56 00 | exterior lighting
Division 26 total $0.00 $0.00 $0.00
Div 27 [COMMUNICATIONS
272000 | data cabling
272400 | TV cabling
27 30 00 intercom
27 3213 | communications/phone
Division 27 total $0.00 $0.00 $0.00
Div 28 |[SAFETY AND SECURITY
281000 | security system
282000 | surveillance/alarm
283100 | fire alarm system
Division 28 total $0.00 $0.00 $0.00
Div31 [EARTHWORK
312300 | earthwork/mass excavation $4,060.29 $3,520.64
312300 | import/export dirt
313100 | soil treatment - termite
Division 31 total $4,060.29 $3,520.64 $0.00
Div 32 [EXTERIOR IMPROVEMENTS
32 00 00 parking
320000 | unusal site conditions
321000 | asphalt/paving $85,687.16 $49,485.75
321300 | fire lane site concrete $1,393.56
321300 | sidewalks (only for bus drop-offs)
321700 | striping/signage $9,087.15 $3,606.42
323113 | chainlink fencing
323119 | wroughtiron fencing
323200 retaining walls
328000 | irrigation
329000 | landscaping
Division 32 total $96,167.87 $53,092.17 $0.00
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District On-Site Off-Site
| Cost Adjacent Ways Adjacent Ways
Div 33 [UTILITIES
330000 | site utilities $2,299.37
332100 | wells
333216 lift station
333600 | septic system
334000 | stormwater/drainage
334923 | drywells
Division 33 total $2,299.37 $0.00 $0.00
Subtotal $122,509.24 $66,056.50 $0.00
AJE Fee
Contractor Fee
Project Manager Fee
General Conditions
Contactor Contingency
Builders Risk/Liability Insurance
Performance & Payment Bonds $1,593.00 $859.00
Sales Tax
Subtotal $1,593.00 $859.00
Grand Subtotal $124,102.24 $66,915.50
Project Grand Total|[$191,017.74
Adjacent Ways Grand Total||{$66,915.50
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